APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title:

2010 PCC Street Patching Program - Phase |

" ,\ of Contractor: TK Concrete, Inc.
amm (A1 ken )4 Address: 1608 Fifield Road, Pella lowa 50219
g lag;tl: altitupelbate Finance Budget Code: 963.3963.4451 Finance Project Code: 963.4451

Vendor Project or Invoice #: PO #
Original Contract Date: March 15, 2010 Vendor # 4907

Date of Council Meeting 10/15/2010 PAYMENT REQUEST # 6

PAYNMENT PERIOD: From: 09/11/10 through: 10/05/10

Contract Summary

Original Contract Amount: 5 286,592.75

Net change by Change Orders: $ -

Contract Amount to Date: (line 1+2) $ 286,592.75

Total completed and stored to date: $ 252,255.60

Retainage: 5 % of Completed Work: $ 12,612.78

Total Earned less Retainage: 3 239,642.82

Less previous applications for payment: $ 238,115.22

SUBTOTAL $ 1,527.60

OTHER CHARGES (Please attach an itemized list) $ -

CURRENT PAYMENT DUE $ 1,627.60

Balance to finish, including retainage: $ 46,949.93

Contract Time Remaining (If applicable)

The undersigned Gontractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:  TK Concrete, Inc.

Firm Name

Signature Date

Engineer/Consultant Approval: ~ City of Ankeny
Firm Name

Signature Date
City of Ankeny Staff Approval

Signature Date
Submit to: Paul Moritz, P.E.
Email: pmoritz@ankenyiowa.gov Phone: 515-963-3522 Fax: 515-963-3535

Date Printed: 11/8/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

DESCRIPTION GRIG QUANTTIT VALUE OF
ITEM CHANGE (BY TOTAL = QUANTITY REMAINING | PERCENT
UNITS | PROPO P UNITPRICE | EXTENDED PRICE | ovymi mre COMPLETED

¢ (Include Change Order # if Applicable) QUANTITY. %Eggf AN e WORK SESURERL [ERUE
1 |7" PCC Remove & Replace SY 5,637.00 5,637.00 $ 47.25 § 266,348.25 5,018.40 $ 237,119.40 618.60 89.03%
2 |6" PCC Driveway Remove & Replace (M-Mix) SY 44.00 4400 $ 4050 S 1,782.00 4160 $ 1,684.80 2.40 94.55%
3 |4" PCC Sidewalk Remove & Replace SF 467.00 467.00 $ 350 § 1,634.50 21240 % 743.40 25460 45.48%
4 |4" PCC Sidewalk, New Construction SF 36.00 36.00 § 3.00 $ 108.00 $ - 36.00 0.00%
5 |3-Piece Manhole Castings EA 3.00 3.00 $§ 50000 $§ 1,500.00 3.00 $ 1,500.00 - 100.00%
6 |Re-build SW-105 Intake (24" Depth) EA 1.00 1.00 $ 1,200.00 $ 1,200.00 1.00 $ 1,200.00 - 100.00%
7 |Re-build SW-505 Intake (60" Depth) EA 1.00 1.00 $ 1,500.00 $ 1,500.00 1.00 $ 1,500.00 - 100.00%
8 |Supply and Install New Intake Hood & Grate EA 1.00 1.00 $ 400.00 $ 400.00 1.00 § 400.00 - 100.00%
9 |Truncated Dome Panel (2'x4") EA 14.00 1400 $ 17500 $§ 2,450.00 14.00 § 2,450.00 - 100.00%
10 |Sod Restoration sQ 104.00 104.00 $ 30.00 § 3,120.00 38.60 S 1,158.00 65.40 37.12%
11 |[Traffic Control LS 1.00 1.00 $ 3,000.00 $ 3,000.00 1.00 § 3,000.00 - 100.00%
12 |Extra Class "A" Roadstone TON 100.00 100.00 § 15.00 3 1,500.00 $ - 100.00 0.00%
13 |Overexcavate Unsuitable Subgrade Material cY 50.00 50.00 § 500 § 250.00 $ - 50.00 0.00%
14 |Changeable Message Board DAY 12.00 12.00 § 150.00 § 1,800.00 10.00 $ 1,500.00 2.00 83.33%
15 - $ - S - - 0.00%
16 - $ - S - - 0.00%
17 - $ - $ - - 0.00%
18 - $ - $ - - 0.00%
19 - $ - s - - 0.00%
20 - 3 - S - - 0.00%
21 - $ - $ - - 0.00%
22 7 $ - s - - 0.00%
23 - $ - $ - - 0.00%
24 - $ - $ - - 0.00%
25 - $ - s - - 0.00%
26 - $ - $ - - 0.00%
27 & $ - $ - - 0.00%
28 - $ - $ - - 0.00%
29 - $ - $ - - 0.00%
30 - $ - $ - - 0.00%
31 - S - $ - - 0.00%
32 - $ - $ - - 0.00%
33 = $ - $ - - 0.00%
34 = S - $ - - 0.00%
35 - ] - ] - - 0.00%
36 - S - $ - - 0.00%
37 - $ - $ - - 0.00%
38 - 5 - $ - - 0.00%
39 - S - 8 - - 0.00%
40 - $ - $ - - 0.00%
41 e 3 - S - - 0.00%
42 - S - $ - - 0.00%
43 - $ - $ - - 0.00%
44 - $ - $ - = 0.00%
45 - $ - $ - - 0.00%
46 - 3 - 5 - - 0.00%
47 - $ - S - - 0.00%
48 - $ - S - - 0.00%
49 - ] - s - - 0.00%
50 - $ - $ - - 0.00%
51 - $ - % - - 0.00%
52 - $ - 3 - - 0.00%
53 - $ - $ - - 0.00%
54 - $ - $ - - 0.00%
55 - $ - S - - 0.00%
56 = $ - s - - 0.00%
57 - % - $ - - 0.00%
58 - $ - 3$ - - 0.00%
59 - % - $ - - 0.00%
60 - $ - $ - - 0.00%
61 - $ - $ - - 0.00%
62 & $ = $ - - 0.00%
63 - $ - $ - - 0.00%
64 — $ - $ - - 0.00%
65 - S - $ - - 0.00%
66 - $ - $ - - 0.00%
67 - S - $ - - 0.00%
68 - S - $ - - 0.00%
69 - S - $ - - 0.00%
70 - $ - $ - - 0.00%
71 - S - $ - - 0.00%
72 % $ - $ - - 0.00%
73 |TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE $ 286,592.75 $ 252,255.60 -11.98%

Date printed: 11/8/2010



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Date

Amount

Date

Amount

OC~NOa b WN =FH

5/17/2010

26,149.18

6/21/2010

64,595.89

7/19/2010

93,522.56

8/16/2010

52,422.59

9/20/2010

$
$
$
$
$

1,425.00

TOTAL

Record of Change Orders

238,115.22

# Date Amount

7

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

TOTAL $ -

Contract Time Remaining:
CONTRACT PERIOD: CLICK TO CHOOSE
Original Contract Date: March 15, 2010
Original Contract Time:
Added by Change Order:
Contract Time to Date: 0
Time Used to Date:
Contract Time Remaining: 0

Date Printed: 11/8/2010



